Sauget Area 2 Sites Group

May 10th, 2002

Mr. Mike Ribordy

U.S. EPA - Region §

77 West Jackson Boulevard (SR-6J)
Chicago, 1llinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under section 2.4 of our Administrative Order by Consent. If you
have any questions, please call.

Sincerely,

Steven D. “mul]f
Project Coordinator

cec: Sandra Bron - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2ZM Hill

SA285G File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For April 2002

Key Actions on the Support Sampling Plan

Previous Actions

The SA2SG submitted the proposed six volumes Support Sampling Plan
(SSP) to the agencies on February 21st, 2001.

April 5", 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) from EPA, EPA’s consultant CH2M Hill, [llinois EPA, and U.S.
Fish & Wildlife.

The SA2S5G received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.

On April 19th and April 20th the SA25G met with EPA, EPA’s consultant
CH2M Hill, llinois EPA, and U.S. Fish & Wildlife to discuss the SSP

comments. Significant progress was made toward resolving outstanding
issues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA25G prepared and submitted a revised set of SSP documents on May
25th, 2001.

On June 20th, 2001 comments on Revision 1 of the SSP were received from
h%ﬁmluumnskivmIJﬁL}mﬂy&”WWhMthmuﬂC%MHAl[Hl The EPA advised
that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA Chemist Richard Byvik



A meeting was held between EPA, CH2M Hill, and the SA2SG on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.

On September 9, 2001, the SA2SG submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.

On October 5, the SA2SG received preliminary comments on the first
revision to 1t]hu3: QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 5th.

A conference call was held on October 9th between the USEPA, and
contractors for the SA25G to discuss various SOP and laboratory issues.
Progress was made on several issues.

On October 28th, the SA25G submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.

USEPA approved parts of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA2SG received additional comments from IEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment Work Plan.

On November 5™, the SA2SG began field activities at Site Q to conduct soil
gas samples, soil “v"(ﬁ)(_i', and SVOC samples, soil XRF samples, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA oversight
was pl‘()‘vi‘(fllfi‘»(fl by CH2ZM Hill personnel Peter Barrett, Ning Li, and Julie
Mottin

On November 6th, the SA2S5G received additional comments from USEPA
on the Hydrologic SOP’s.



On November 7", the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP’s.

USEPA approved the SA2SG responses to comments on the Hydrologic
) b
SOP’s on November 8",

On November 19", the SA2SG received additional comments from the
USEPA and IEPA regarding the revised RI/FS Support Sampling Plan
submitted September 10, 2001.

On November 20", the Site Q screening assessment was completed for the
properties for which the landowners have granted the SA25G access.

On November 29", the SA2SG held a technical committee meeting to
discuss the USEP A; and IEPA comments to the September 10, 2001, revised

RI/FS Support Sampling Plan.

During December, the SA25G consultant began data evaluation of the Site
Q Screening Survey results,

On December 18th, the SA2SG responded to the various comments received
from USEPA on November 19th, 2001. Also a revised Ecological Risk
Assessment Work Plan was submitted for agency review.

On December 21, 2001, a Draft Focused Feasibility Study was submitted to
the EPA, looking at the feasibility of an Interimm Groundwater Remedy.

The results of the Site Q sampling were submitted to the EPA on February
1, 2002. This package of information included the original data plus 16 Dot
Maps summarizing the results of the analysis. Drawings showing the
proposed trenching locations for each of the five sites were also included.

A meeting was held on March 7", 2002 with all parties to discuss the
remaining SSP issues. Conceptual agreement was reached on the location
and number of sampling points, subject to further review by Illinois EPA.
The SA25G was asked to put together a revised map showing all sampling
locations, and to begin revising and updating the SSP documents.




The SA2S5G revise lr*l 1]hm sampling locations map to reflect changes made

.. . ~
during the March 7/ 7™ meeting. This map was submitted on March 20",
2002.

A revised Focused 'IZ:'1E"231‘:‘.iLI‘J»'ilii"y Study was submitted to the EPA on March
31%,2002. This document (prepared by Solutia) is considering the
feasibility of an interim groundwater remedy.

A conference call was held on April 24" between the SA2SG Technical
Committee, the EPA, Illinois EPA, and respective consultants to discuss the
concept of using the Aquatic Ecological Risk Assessment (completed by
Solutia) for the SA2SG RI/FS. The SA2SG will prepare a specific sampling
proposal to the agencies for their review,

Data Submittal

No data was submitted this month.

Actions or Plans Scheduled for Next Month
The SA25G is preparing a sampling proposal specifying the proposed
sampling locations and analysis for sediment sampling in the Mississippi

River.

Work will continue to resolve property access issues.
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May 9%, 2002

Mr. Mike Ribordy

U.S. EPA - Region 5

T7 West Jackson Boulevard (SR-6J)
Chicago, llinois 60604-3590

RE: Sauget Area 2 Sites Deliver by Overnight Mail

Dear Mike:

As we discussed by phone, I am asking for your concurrence that the IDW waste pad and
the roll-off area to the south of the pad for the Sauget Sites Area 2 Sampling Work will be
considered part of the CERCILA project, regulated by CERCLA and not RCR

While we will attempt to remove all waste as promptly as possible, I do expect it to take
at least 6 to 8 months to get the waste sampled, analyzed, bids received, contracts
negotiated, and the waste removed.

We request your written confirmation of the above for our files, so that it is clear that this

area 1s not regulated under the WGK Plant’s RCRA program. If you are in agreement,
please sign and return this letter. Any questions please call.

Sincerely,

Steven D. Smith
Project Coordinator
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